

Comprehensive Watershed Management Plans Schedule Worksheet

? - To be completed by partners

1W1P Watershed & BWSR Planning Area #	Estimated Schedule												WRAPS	GBERBA Counties- GBERBA and Adjacent Watersheds	
	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028			
Missouri #52															Missouri #52
2016 RFP-Proposal-Work Plan, MOA, Bylaws	X	X													Jackson
Plan Preparation		X	X												
Final Draft 90-day review; BWSR Board Approval			X												
Local Adoption			X												
Watowan #25															Watowan #25
2017 RFP-Proposal-Work Plan, MOA, Bylaws	X	X												2019	Jackson
Plan Preparation			X	X											Cottonwood
Final Draft 90-day review; BWSR Board Approval				X											Martin
Local Adoption				X	X										Brown
Des Moines #34															Des Moines #34
RFP-Proposal-MOA-Work Plan-Bylaws				?	?										Jackson
Plan Preparation					?	?									Cottonwood
Final Draft 90-day review; BWSR Board Approval						?	?								Martin
Local Adoption							?								
Cottonwood #21 and #23															Cottonwood #21-#23
RFP-Proposal-Work Plan-Bylaws-MOA						?	?								Cottonwood
Plan Preparation							?	?							Brown
Final Draft 90-day review; BWSR Board Approval								?	?						Blue Earth (limited participation)
Local Adoption									?						
Cannon #54															Cannon #54
2016 RFP-Proposal-Work Plan, MOA, Bylaws	X	X													Waseca
Plan Preparation		X	X												Le Sueur
Final Draft 90-day review; BWSR Board Approval			X												
Local Adoption			X												
Cedar #33															Cedar #33
RFP-Proposal-Work Plan, MOA, Bylaws	X	X													Freeborn
Plan Preparation		X	X												
Final Draft 90-day review; BWSR Board Approval			X												
Local Adoption			X												
Shell Rock #63															Shell Rock #63
RFP-Proposal-Work Plan, MOA, Bylaws		X	X												Freeborn
Plan Preparation			X	X											
Final Draft 90-day review; BWSR Board Approval				X	X										
Local Adoption					X										
Lower MN West #55															Lower MN West #55
RFP-Proposal-Work Plan-Bylaws-MOA			X	X										2019	Nicollet
Plan Preparation				X	X										(Nicollet influences #22 below)
Final Draft 90-day review; BWSR Board Approval					X	X									
Local Adoption						X									
Middle MN #22															Middle MN #22
RFP-Proposal-Work Plan-Bylaws-MOA					?	?								2019	Blue Earth
Plan Preparation						?	?	?							Le Sueur
Final Draft 90-day review; BWSR Board Approval							?	?							Brown
Local Adoption								?							
Le Sueur #26															Le Sueur #26
RFP-Proposal-Work Plan-Bylaws-MOA								?	?					WRAPS Round II 20??	Blue Earth
Plan Preparation									?	?	?				Waseca
Final Draft 90-day review; BWSR Board Approval											?				Freeborn
Local Adoption												?			
Blue Earth #24															Blue Earth #24
RFP-Proposal-Work Plan-Bylaws-MOA								?	?					WRAPS 2022	Martin
Plan Preparation									?	?	?				Faribault
Final Draft 90-day review; BWSR Board Approval											?				Blue Earth
Local Adoption												?			Jackson
NOTE EXTRA TIME FOR BLUE EARTH AND LESUEUR IF TOGETHER.	State agencies final review														
	? - UNKNOWN, TO BE DECIDED BY PARTNERS														